

**Special Summary Revision of Electoral Rolls with
reference to 1st January, 2012 as the qualifying date – Schedule-Regarding**

Sl. No	Pre-revision Activities	Time Frame
1	2	3
(i)	De-duplication campaign to remove duplicate entries of same voter	20 th June, 2011 (Monday) to 16 th September, 2011 (Friday)
(ii)	Photography campaign for non-photo electors in the roll	20 th June, 2011 (Monday) to 16 th September, 2011 (Friday)
(iii)	Preparation of CEO's Website for draft publication of integrated rolls and providing search facility	By 20 th September, 2011 (Tuesday).
(iv)	Standardization of search facility at website	By 20 th September, 2011 (Tuesday).
(v)	Updation of Control Tables (including polling station Updation) & database	By 26 th September, 2011 (Monday).
(vi)	Preparation of supplement of continuous revision and integration of rolls (integration to be done only in poll going states)	By 28 th September, 2011 (Wednesday).
(vii)	Providing of the electors information in Format 1-8	By 28 th September, 2011 (Wednesday)

Schedule of Revision

Sl. No	Stages of Revision	Period allowed for Stage
1	2	3
1.	Draft Publication of Rolls	1 st October, 2011 (Saturday)
2.	Period for filing of claims and objections	1 st October, 2011 (Saturday) to 1 st November, 2010 (Tuesday)
3.	Reading of relevant part/section of photo electoral rolls in Gram Sabha/Local Bodies and RWA meetings etc & verification of names	8 th October, 2011 (Saturday) and 11 th October, 2011 (Tuesday)
4.	Special Campaign dates with Booth Level Agents of political parties for receiving Claims and Objections	9 th October, 2011 (Sunday), 16 th October, 2011 (Sunday) and 23 rd October, 2011 (Sunday)
5.	Disposal of Claims and Objections	By 1 st December, 2011 (Thursday)
6.	Updating the database, merging of photographs, updating the Control Tables and preparation and printing of supplementary list	From 1 st December, 2011 (Thursday) to 31 st December, 2011 (Saturday)
7.	Final Publication of Electoral Rolls	05 th January, 2012 (Thursday)